

ENGINEERING CHANGE NOTICE

Date: 04.07.12		ECN #: 602			
Project No: D120-637		Created By: CP	Checked By: #		
Project Name: EC120 Heli-Access-Step		Approved By: (Proj. Manager) #	Approved By: (Management if reqd) N/A		
Description of Change: Release 0 D2617 Rev D1					
Notification/Acceptance	Affected	Initials	Authorization		
QA	✓		NCR 779		
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File		✓			
Update DSI File		✓			
Update D-Part Master Binder	✓		CP	04.07.12	04.07.12 CP
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form	✓		CP	04.07.12	04.07.12 CP
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Update MIS Database		✓			
Update Access Database		✓			
Verification ARC		✓			
Create/Update IPP's	✓		KJ/CP/JLM	04.07.12	04.07.12 FJ.
Create/Update BOM's		✓			
Update Paperwork Kits in Production		✓			
Update Paperwork Kits in Stock		✓			
Notify Previous Customers		✓			
Create/Update CNC Programs	✓		JLM	04.07.13	04.07.13 JLM.
Create/Update PPP's	✓		KJ	04.07.13	04.07.13 FJ.
Create/Update Tooling		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?	✓		JLM	04.07.13	04.07.14 JLM.
Create/Update DXF File		✓			
Create/Update FAI sheets	✓		JLM		04.07.13 JLM.
Replace/Destroy Controlled Dwgs	✓		KJ	04.07.12	04.07.13 FJ.
MPP required?					
Notes:					
- NEED QTY(25) D2617-3 & QTY(50) D2617-5 SHIPPED TO EUROCOPTER PER NCR 779.					
- SCRAP D2617-3 & -5 in stock. REPLACE ALL SUCH PARTS IN KITS (D120-637-011-012), NOW CHANGE 003. ALSO CHECK AND REPLACE D2618 IN STOCK/KITS (P04107.15					

ECN Complete: #

Date: 04.08.13